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UNITED STATES ENVIRONMENT PROTECTION AGENCY

REGION 5
EMERGENCY RESPONSE BRANCH EPA Region § Records Ctr.
POLLUTION REpORT R

Date: January 21, 2000 284994
From: Fred Bartman, On-Scene Coordinator

To: K. Mould, USEPA, OERR, Washington D.C .. ...... .. ... ... ... .. ... ... ..ot mould.kevin@epa.gov
R. Karl, USEPA, Chief ERB, Chicago, IL ........ ... ... . . . i, karl.richard@epa.gov
B. Kush, USEPA, ERB, Chief OPRS, Chicago, IL ......... .. .. .. ... .. ioiion.. kush.beverly@epa.gov
S. Jansen, USEPA, ERB, ESS, Chicago, IL ......... .. ... .. . . i jansen.sally@epa.gov
R. Pallesen, USEPA, ORC, Chicago, IL. ..... .. . .. .. ... ... .. ... ... ..... pallesen.reginald@epa.gov
M. Hans/ G. Narsete, USEPA, Office of Public Affairs .......................... narsete.virginia@epa.gov
D. Jansen/R. Johnson, IiNois EPA . ... .t 217-786-6357
B. Everetts, IIIinois EPA . ... ...t i e e et e e 217-782-3258
J. Stepping, Christian County Solid Waste District ......... ... ... ... . i it 217-287-7755
S. Bellinski, Mayor, Pana, 1L . .. ... ... . . i e 217-562-3823
M. Henry, Senior Project Manager, Illinois DNR ... .. ... ... . ... ... . ... ... ... ... .. .. VIA-FAX
National Response Center, USCG, Washington, D.C . ........ .. ... .. ... . i .. 202-267-2165

Subject: South Central Terminal, CERCLA Removal Action,
Pana, Christian County, Illinois
Latitude: N 39° 22' 24.6" Longitude: W 89° 04' 57.2"

POLREP No.: POLREP 13 Site ID No.: BSDS
Reporting Period: January 17 through 22, 2000 Task Order No.: 35
Start Date: July 14, 1999 Response Authority: CERCLA
Completion Date: NPL Status: Non-NPL
CERCLIS ID #: ILD 084 309 210
L SITUATION:
1. From the week of January 17 through 22, 2000, CERCLA removal activities were primarily focused on

transportation and disposal (T & D) of site waste streams, excavation and stockpiling of contaminated soil,
solidification of tank bottom waste and demolition of remaining storage tanks. The site has remained secure.
Security service patrols the grounds during non working hours.

2. Weather conditions: Temperatures were normal for January, ranging from the low 5's°F to the mid 30's°F.
Slippery conditions arouse mid-week due to freezing rain. Suspended dust control of site roads due to the winter
conditions.

IL ACTIONS TAKEN:

B Demolition of empty tanks and process piping continues. Demolition of Tank 119 was completed and continues
on {16. Tank bottoms were solidified and stockpiled. Scrap steel continues to be shipped to Granite City Steel
for reclamation. Between January 12 and 21, 2000, 21 loads totaling approximately 351 tons of scrap steel were
shipped. A total of 1,499 tons has been reclaimed to date. Revenue from the scrap metal sales will be credited to
the site.

Remaining stockpiles and excavating from areas near Tanks 116, 119. ERRS continued loading material for

disposal. Demolition of Tank 119 was completed and Tank 116 is near completion.

3. Continued T & D of the material stockpiled near Tank 19. This week, 260 tons of material were sent for
disposal by U.S. EPA. A total of 2,950 tons of ammonia sulfate contaminated soil were shipped to Waste
Management’s Five Oaks landfill in Taylorville, Illinois to date.

4. Continued grading of the eastern part of the site.

5. ADM initiated T&D of contaminated soil stockpile near Tank 37 and the southeast and southwest corners of the
property that were contaminated with ammonia sulfate. As of 1/21/00, a total of 147 truck loads were shipped to

[ o)

1



LT

k) b

e

PN AW =B
:

VL

Waste Management’s Five Oaks landfill, Taylorville, IL, for disposal.

West surface impoundment was completed on 1/21/00.

Excavation of a barrow pit for clay backfill was initiated. Backfill to be used in numerous areas throughout the
site .

Disposal approval for liquid remaining in Tank 90 is pending. Will schedule transportation next week.

OSC received permission to excavate contaminated soil located on the City of Pana’s Water Treatment Facility
property near CST property line. Approximately less than 20 tons were removed. The area will be backfilled
with clean fill.

Began backfilling and grading the asphalt plant area.

PLANS

ADM will continue T&D of contaminated soil stockpiled (from around Tanks 117,118, 37, and 119).
Continue solidification of tank bottoms.

Continue demolition of remaining tanks and associated pipelines.

Continue backfilling and grading activities.

Begin T&D of Tank 90 liquids.

Continue T&D of ammonia sulfate/oil contaminated soil stockpiled near Tank 19.

Excavate contaminated areas near SW corner of site identified as ADM’s responsibility

Evaluate remaining piping and tanks in on-site buildings for demolition and removal.

Remove sumps discovered on-site. Excavate if necessary and backfill.

KEY ISSUES

ADM representatives have agreed to perform T&D of contaminated soil recently identified near the SW and SE corners
of the site. U.S. EPA excavate and stockpile soil from these two impacted areas.

V.

COSTS:

A. Case open.
B. Cost as of 1/22/00.

Key

Budgeted Total To Date Remaining
ERRS (1/20/2000)” $1,650,000.00 $1,199,267.00 $450,733.00
U.S. EPA — Direct $74,400.00 $24,476.00 $49,924.00
U.S. EPA — Indirect $122,000.00 $33,650.00 $88,350.00
START $60,000.00 $32,255.00 $27,745.00
Total $1,906,400.00 $1,289,648.00 $616,752.00

1. Under the ERRS Budget, an addition $400,000 was requested by OCS to complete the project. The increase
was approved by the U.S. EPA on 1/21/00.

DISPOSITION OF WASTES:

A total of 780 cubic yards (13,033 bags) of asbestos has been shipped to Waste Management’s Five Oaks
landfill, Taylorville, 1L, for disposal.

To date a total of 1,499 gross tons of scrap metal has been shipped to Granite City Steel for reclamation.

To date a total of 70,200 gallons of hazardous waste oil has been shipped to Lone Star Alternative Fuels in
Greencastle, IN.

A total of 2,950 tons of ammonia sulfate/oil contaminated soil were shipped to Waste Management’s Five Oaks
landfill, Taylorville, IL, for disposal.

ADM shipped 247 loads of contaminated soil to Waste Management’s landfill, Taylorville, IL, for disposal.

END



USEPA Region 5
Emergency Response Branch

POLLUTION REPORT
FAX COVER PAGE
Date: January 22, 2000
L T
Subject: South Central Terminal
From: Fred Bartman, U.S. EPA On-Scene Coordinator
Site Phone:  217-562-2965
Site Fax: 217-562-2937
To: D. Jansen/R. Johnson, Illinois EPA 217-786-6357
B. Everetts, Illinois EPA 217-782-3258
J. Stepping, Christian County Solid Waste District 217-287-7755
S. Bellinski, Mayor, Pana, IL 217-562-3823
M. Henry, Senior Project Manager, IDNR 217-524-6674
National Response Center, Washington, DC 202-267-2165
LI 4
RE: OPA & CERCLA POLREP’s

Number of Pages (Including Cover): 5

Note: If any portion of this fax was not received, please contact the phone number listed above.
Please distribute as appropriate.



